Form-920
Issue date:

Change Control Tracking Form

Section 1 – Initiation Phase

1. Change Details

Change Title: RMS-3333 QY-GEL Antifoam (CompCello): endotoxin spec '< 1 EU/ml' vs vendor COA 'Report Result' - Lot 00004515			
Change Control Champion		Department	
Date Initiated	DD / MMM / YYYY	Completion Required	DD / MMM / YYYY
Product Description and Item Code (if applicable)	QY-GEL Antifoam; RMS-3333; Material Code 123; vendor Prod. No. 599-12X; Lot 00004515		
Site Affected by Change			
Department/s Affected by Change	Quality (QA/QC), MSAT, Manufacturing, Supply Chain, Warehouse		
Regulatory Change	None identified; QA to confirm Enter appropriate Agency names.		
Details completed by		DD / MMM / YYYY	

Comments
Lot 00004515 on QA hold: RMS-3333 requires Endotoxin < 1 EU/ml; COA says 'Report Result' (< 5 EU/ml). See Attachment A (pages 5-7).

Form-920
Issue date:

Change Control Tracking Form

Detailing of Change / Justification and strategy

Current Situation	
RMS-3333 (approved May 2024) sets the endotoxin release criterion at < 1 EU/ml (post-irradiation). The material was qualified on vendor technical documentation. The vendor COA for Lot 00004515 (CompCello, released 29 May 2025) lists the endotoxin specification as 'Report Result' with a result of < 5 EU/ml. All other tested attributes conform. QA flagged the lot non-conforming; it is quarantined / on hold and not available for the planned GMP plasmid run.	
Proposed Situation	
Temporary: keep the lot on hold until QA decides between (1) acceptance under a QA-approved deviation, conditional on review of the vendor notice and endotoxin testing against < 1 EU/ml, or (2) full requalification. Permanent: QA/MSAT decide whether RMS-3333 keeps < 1 EU/ml with per-lot testing by us, or moves to a report-only vendor value with an internal limit and documented justification; then revise and re-approve the RMS, update the vendor file, and set up tracking of vendor change notices.	
Change Justification	
The vendor no longer guarantees the endotoxin limit that the RMS relies on, so the COA cannot demonstrate conformance with the approved specification. Material for a client-critical GMP run cannot be released against a criterion that is not verified. The RMS and qualification basis must be aligned with the actual vendor specification through a controlled, documented change.	

2. Products Impacted By Change

Product Name / Description	Product Item Code	Market impacted	Registered
Client plasmid production run (product name / code not provided)			☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐

Date Printed:

Change Control Tracking Form

3. Risk Assessment – as per company Risk Assessment Procedure

Outcome of Change Control Risk Assessment	Major / Minor Major (proposed)	Champion (initial/date)	DD / MMM / YYYY
Attach risk assessment to change control		Champion (initial/date)	DD / MMM / YYYY
Comments	If any list below		

1) Endotoxin cannot be shown to meet < 1 EU/ml: vendor gives no limit and the reported < 5 EU/ml is above the RMS limit. Risk: High until tested.
2) Schedule risk to a client-critical run while the lot is on hold: High.
3) Possible other unnoticed vendor spec changes (notice went to a former employee): Medium-High; look-back needed.
4) Temporary controls: quarantine, no issue, vendor document request, look-back of other lots. Follow-up: RMS revision, vendor file update, change-notice tracking.
Proposed classification Major. Detailed risk table in Attachment A, section A4. The vendor-communication breakdown is covered in a separate risk assessment document.

Section 2 – Change Control Package Review

All Changes			Departments Required as Defined by Change Implications (Leave blank if unknown)					
Department		Sign	Department		Sign	Department		Sign
Quality	☑		QA	☑		Business Development	☐	
			QC	☑		Engineering	☐	
			Logistics	☐		Warehouse	☑	
			Process Development	☐		Manufacturing	☑	
			Supply Chain	☑			☐	
			Regulatory	☐			☐	
			Validation	☐			☐	

Date Printed:

Change Control Tracking Form

Section 3 – Review and Closure

Information Provided for change closure

List the first batch where change will occur			
Quality Assurance Associate reviews package and all evidence provided as per plan		☐ YES / NO ☐	**Sign & Date**
Comments	If more detail is required to close the change control progression, then state it in the comments field.		
Quality Assurance Associate closes change control in the database		☐ YES / NO ☐	**Sign & Date**
Quality Assurance Associate distributes closure notice to the Site review team		☐ YES / NO ☐	**Sign & Date**
Change Control file marked as closed and archived appropriately		☐ YES / NO ☐	**Sign & Date**
Comments	Include the list below; otherwise, mark it as Not Applicable.		

Form-920 Change Control Tracking Form – Attachment A (continuation of Section 1 and Section 3 entries)

Change: RMS-3333 QY-GEL Antifoam (CompCello) – endotoxin criterion mismatch with vendor COA, Lot 00004515. Status: DRAFT for QA review; not approved. Fields left blank on the form are unknown or are for QA / signatories to complete.

A1. Discrepancy – RMS-3333 versus vendor COA (Lot 00004515)

Test	RMS-3333 specification	Vendor COA specification	Vendor COA result	Assessment
Endotoxin level (post-irradiation)	< 1 EU/ml (test label also reads "only report the results")	Report Result (no pass/fail limit)	< 5 EU/ml	**DISCREPANCY.** The COA gives no limit to release against. The reported result (< 5 EU/ml) is a < 5 EU/ml upper bound (above 1 EU/ml), so it cannot show the lot meets < 1 EU/ml even if it were read as a result.
Appearance (color)	White to off-white	White to off-white	White	Conforms
Appearance (form), free of dark particles	Liquid	Liquid	Liquid	Conforms
Irradiation certificate	Conforms	Conforms	Conforms	Conforms
Defoaming activity (USP)	≤ 15 s	≤ 15 s	3 s	Conforms
Irradiation dose min. / max.	≥ 25 kGy / ≤ 40 kGy	≥ 25 kGy / ≤ 40 kGy	28 kGy / 33 kGy	Conforms

A2. Other observations from the document comparison (for QA to dispose of; not confirmed as non-conformances)

#	Observation
1	RMS-3333 is internally inconsistent: the Endotoxin test label says "only report the results", but the specification column says "< 1 EU/ml". QA/MSAT should confirm which was intended when the RMS was approved.
2	Expiry: the COA gives 01 May 2027 (manufacture 01 May 2025, release 29 May 2025; no separate testing date shown). RMS-3333 says "3 years from the date of testing stated on the certificate of analysis" and notes that the RMS expiry takes precedence. The two give different dates. Until QA decides, plan on the earlier COA date (01 May 2027).
3	RMS-3333 names the material "QY-GEL Antiform" (COA: "QY-GEL Antifoam") and lists Material Code 123. The vendor product number on the COA (599-12X) is not cross-referenced in the RMS.
4	RMS-3333 shows Date Issued 12 April 2024, but is signed as prepared 11 May 2024 and approved 17 May 2024 (document-control point for QA).
5	RMS-3333 lists ThermoFinal as an approved supplier in addition to CompCello. Whether ThermoFinal material is available or has a different endotoxin specification is not known.
6	Vendor feedback received after the hold: CompCello states a change notification (endotoxin to "report only") was sent about two months earlier to a former employee. The notification has not been reviewed. A copy must be obtained (see follow-up actions).

A3. Affected documentation and workflows

Area	Impact
Documents	RMS-3333 (Form TEM-005, per SOP QMS-030); material specification record in the QMS; raw material master data (Material Code 123); approved vendor/supplier documentation; vendor technical documentation used for the original qualification.
Workflows	Incoming raw material receipt and QA review of the COA against the RMS; lot disposition (release / reject); batch record material availability and issue to the GMP run; vendor change-notification intake; vendor qualification file.
Schedule	Lot 00004515 (received 30 Jul 2025) is held, so the material is not available for the planned client-critical plasmid run until QA decides. The run date and the quantity on hand are not in the source records and are for the team to add.

A4. Basic risk assessment (qualitative; proposed classification MAJOR, pending QA confirmation)

Risk	Severity	Likelihood	Rating	Comment / control
Antifoam with unverified endotoxin level enters the GMP process	High (product quality, client-critical)	Unknown (result < 5 EU/ml is not conclusive against < 1 EU/ml)	High	Hold the lot. Do not issue until QA disposition. Independent LAL testing at a sensitivity that can demonstrate < 1 EU/ml, if QA requires it.
Release against a specification the vendor no longer guarantees	High	Medium	High	Per-lot endotoxin testing by us or a documented risk-based justification for report-only.
Other spec changes from CompCello (or other vendors) unnoticed	Medium–High	Medium (the notification went to a former employee)	Medium–High	Look-back of CompCello notices and a COA-to-RMS comparison for current lots. See separate risk assessment (vendor communication breakdown).
Run delayed because the material is unavailable	Medium–High	High while on hold	High	Fast QA decision on deviation versus requalification. Check alternate stock or the second approved supplier. QA to decide whether the client must be told.
Previously received lots used under the old assumption	Unknown	Unknown	To be assessed	Check whether any lot received since the vendor change was released on COA alone.

A5. Temporary controls

#	Control	Owner (role)	Status
1	Keep Lot 00004515 in quarantine / on QA hold; label as non-conforming; segregate in the warehouse; do not sample for use or issue to manufacturing.	QA / Warehouse	QA flagged the material non-conforming and the hold was initiated. Location and label to be confirmed by QA.
2	Link the hold to this change control and a deviation or non-conformance number (to be assigned by QA).	QA	Pending
3	Request from CompCello: the change notification, the date the change took effect, the lots affected, the test method and reporting limit for endotoxin, and historical endotoxin data for this material.	Supply Chain / PM	Vendor has responded about the notice; the notice itself is still to be obtained
4	Check for other CompCello lots received or consumed since the change date and confirm their disposition basis.	QA / Warehouse	Pending
5	Put the run on watch: confirm the latest date the material is needed and identify alternate stock or supplier.	PM / Supply Chain	Pending

A6. Proposed resolution (for QA decision)

Option 1 (recommended for this lot, subject to QA): accept Lot 00004515 under a QA-approved deviation, conditional on (a) review of the vendor change notification, (b) endotoxin testing of the lot against the RMS criterion of < 1 EU/ml by QC or a qualified contract lab, and (c) all other COA results conforming (they do). Material is released only if the condition is met.
Option 2: full requalification of the material and vendor against the revised specification, if QA decides that a removed vendor release limit reopens the qualification. This is the slower path and is the likely trigger for schedule loss.
Permanent resolution (via this change control): QA/MSAT decide either (A) keep RMS endotoxin at < 1 EU/ml and add a per-lot in-house/contract test because the vendor no longer holds it, or (B) revise the RMS to a report-only vendor value with an internal alert/action limit, supported by a documented risk assessment (use level, downstream clearance, final product endotoxin controls). Which option applies is not decided here.

A7. Proposed follow-up actions

#	Action	Owner (role)	Target
1	QA decision on deviation versus requalification; assign deviation / non-conformance number	QA leadership	To be set by QA against run date
2	Obtain and file the CompCello change notification; request any other notices from the past 12 months	Supply Chain / PM	Immediately
3	Endotoxin testing of the retained / analytical sample (or contract lab) if QA approves Option 1	QC	Per QA
4	Revise RMS-3333: endotoxin criterion and test label, expiry wording, material name typo, vendor product number cross-reference, date control; re-approve under SOP QMS-030	MSAT / QA	After decision
5	Update the vendor qualification file and approved supplier information	QA / Supply Chain	After decision
6	Compare current COAs with RMS for all CompCello materials; extend to other critical raw materials	QA / Supply Chain	Per QA
7	Set up centralized vendor change-notification tracking (see separate risk assessment)	QA / Supply Chain	Per risk assessment
8	Confirm first batch where the change applies and close the change control (Section 3)	QA	At closure

A8. Assumptions and open items

The change control champion, department, site, dates, product name/item code, market and registration status, regulatory impact, the run date and signatures are not in the source records and are left blank. No approvals are implied. The classification "Major" is a proposal for QA to confirm. The vendor notification date ("about two months ago") comes from the vendor and is unverified.