Form-920
Issue date:

Change Control Tracking Form

Section 1 – Initiation Phase

1. Change Details

Change Title:	QY-GEL Antifoam (Mat. Code 123) lot 00004515 - vendor COA endotoxin 'Report Result' vs RMS-3333 release spec < 1 EU/ml		
Change Control Champion	Project Manager - Material Readiness	Department	Project Management
Date Initiated	04 / Nov / 2026	Completion Required	DD / MMM / YYYY
Product Description and Item Code (if applicable)	QY-GEL Antifoam, Mat. 123, CompCello 599-12X, Lot 00004515		
Site Affected by Change			
Department/s Affected by Change	QA, QC, MSAT, Supply Chain, Warehouse, Mfg, Project Mgmt		
Regulatory Change	Enter appropriate Agency names.		
Details completed by	Project Manager - Material Readiness	04 / Nov / 2026	

Comments
Lot 00004515 on QA hold (quarantine). COA endotoxin '< 5 EU/ml' (vendor spec 'Report Result') cannot demonstrate the RMS-3333 limit of < 1 EU/ml. CompCello reports a change notice sent ~2 months ago to a former employee (copy requested). Details, risk assessment, temporary controls and follow-up actions: Attachment A (pp. 5-7). Unconfirmed fields left blank.

Form-920
Issue date:

Change Control Tracking Form

Detailing of Change / Justification and strategy

Current Situation	RMS-3333 endotoxin release spec < 1 EU/ml; CompCello COA now 'Report Result' (lot 00004515: < 5 EU/ml)
RMS-3333 (issued 12 Apr 2024, approved QA 17 May 2024) lists 'Endotoxin Level (post-irradiation - only report the results)' with specification < 1 EU/ml. The CompCello COA for lot 00004515 (mfd 01 May 2025, QA release 29 May 2025, expiry 01 May 2027) shows endotoxin specification 'EU/ml - Report Result' and result '< 5 EU/ml'. Every other COA test matches RMS-3333 and conforms (Appearance White/Liquid, Irradiation Cert. Conforms, Defoaming 3 s, Irradiation 28 / 33 kGy). The supplier no longer certifies endotoxin against a limit, and the reported value does not demonstrate < 1 EU/ml. QA has rejected COA-based release; the lot is on hold and the GMP plasmid run is at risk. The RMS endotoxin row also contradicts itself (title says 'report only', spec column says < 1 EU/ml).	
Proposed Situation	Lot held until QA disposition; RMS-3333 and supplier controls revised to reflect report-only COA
(1) THIS LOT: keep lot 00004515 in quarantine. QA to decide between (a) release under a deviation, possible only if an endotoxin result showing < 1 EU/ml is obtained (vendor actual value/raw data with adequate sensitivity, or QC/contract-lab LAL test of the retained sample), or (b) full requalification. Lot is not to be used until QA approves disposition. (2) PERMANENT: revise RMS-3333 so the < 1 EU/ml limit is verified by in-house/contract endotoxin testing per lot (COA endotoxin = report only), unless a QA-approved risk assessment justifies a different limit. Correct the ambiguous endotoxin wording, the 'Antiform' typo and the expiry rule (must not exceed manufacturer expiry). Add vendor product no. 599-12X. Update the CompCello supplier file and quality agreement, and set up a central vendor change-notification inbox.	
Change Justification	GMP materials must meet the approved specification; the supplier change was not assessed under change control
Endotoxin is a critical attribute for plasmid DNA manufacture, and RMS-3333 relies on the supplier COA for the < 1 EU/ml release criterion. The supplier changed this to report-only and the notification was not received by a functional owner, so the change was never assessed. If the RMS and the control strategy are not aligned, every future CompCello lot will fail COA review the same way, or material could be released without evidence of endotoxin compliance. Formal change control is needed to assess the vendor change, decide disposition of the current lot, and update the specification, supplier qualification records and vendor-communication process. This protects product quality and the client run schedule.	

2. Products Impacted By Change

Product Name / Description	Product Item Code	Market impacted	Registered
Client-critical plasmid DNA - upcoming GMP run (name TBC)			☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐

Date Printed:

Change Control Tracking Form

3. Risk Assessment – as per company Risk Assessment Procedure

Outcome of Change Control Risk Assessment	Major / Minor Major (proposed)	Champion (initial/date)	DD / MMM / YYYY
Attach risk assessment to change control		Champion (initial/date)	DD / MMM / YYYY
Comments	If any list below		

Proposed classification MAJOR (pending QA confirmation per company Risk Assessment Procedure): the change affects a release criterion of a GMP raw material used for a client-critical plasmid product.
- Severity HIGH: endotoxin carry-over into plasmid process/product; possible batch rejection; client impact.
- Likelihood UNKNOWN until tested: the result '< 5 EU/ml' does not exclude a value between 1 and 5 EU/ml.
- Detectability MEDIUM: the gap was caught at QA COA review; in-house endotoxin testing of the material is not currently required by RMS-3333.
- Systemic: the vendor change notification was missed (sent to a departed employee) - other notifications/lots may be affected.

Basic risk assessment: Attachment A, Section A4. Vendor-communication risk assessment: separate Word document (QY-GEL_Vendor_Communication_Risk_Assessment.docx).

Section 2 – Change Control Package Review

All Changes			Departments Required as Defined by Change Implications (Leave blank if unknown)					
Department		Sign	Department		Sign	Department		Sign
Quality	☑		QA	☑		Business Development	☐	
			QC	☑		Engineering	☐	
			Logistics	☐		Warehouse	☑	
			Process Development	☐		Manufacturing	☑	
			Supply Chain	☑			☐	
			Regulatory	☐			☐	
			Validation	☐			☐	

Date Printed:

Change Control Tracking Form

Section 3 – Review and Closure

Information Provided for change closure

List the first batch where change will occur			
Quality Assurance Associate reviews package and all evidence provided as per plan		☐ YES / NO ☐	**Sign & Date**
Comments	If more detail is required to close the change control progression, then state it in the comments field.		
Quality Assurance Associate closes change control in the database		☐ YES / NO ☐	**Sign & Date**
Quality Assurance Associate distributes closure notice to the Site review team		☐ YES / NO ☐	**Sign & Date**
Change Control file marked as closed and archived appropriately		☐ YES / NO ☐	**Sign & Date**
Comments	Include the list below; otherwise, mark it as Not Applicable.		

Attachment A to Form-920 - Continuation Sheet

Change Title: QY-GEL Antifoam (Mat. Code 123) lot 00004515 - COA endotoxin 'Report Result' vs RMS-3333 < 1 EU/ml. **CC No.:** to be assigned by QA on QMS entry. **Initiated:** 04 Nov 2026 by Project Manager - Material Readiness. **Status:** DRAFT for QA review - not approved.

Source documents reviewed: RMS-3333 Raw Material Specification and Test Report (TEM-005, ref. SOP QMS-030); CompCello Certificate of Analysis, QY-GEL Antifoam, batch 00004515; blank Form-920. No other operations records were available for this review.

A1. Discrepancy analysis - RMS-3333 vs CompCello COA (lot 00004515)

Attribute	RMS-3333 requirement	COA specification	COA result	Assessment
Appearance (Color)	White to Off-White	White to Off-White	White	Conforms
Appearance (Form), free of dark particles	Liquid	Liquid	Liquid	Conforms
Irradiation Certificate	Conforms	Conforms	Conforms	Conforms
Endotoxin Level (post-irradiation)	**< 1 EU/ml** (row title also says 'only report the results')	**EU/ml - Report Result** (no limit)	**< 5 EU/ml**	**NON-CONFORMING** / **NOT DEMONSTRATED.** No vendor limit. The reported value only shows the result is below 5 EU/ml; it could be anywhere from 1 to 5 EU/ml, so compliance with < 1 EU/ml is not shown.
Defoaming Activity (USP)	≤ 15 s	≤ 15 s	3 s	Conforms
Irradiation Dosage (min.)	≥ 25 kGy	≥ 25 kGy	28 kGy	Conforms
Irradiation Dosage (max.)	≤ 40 kGy	≤ 40 kGy	33 kGy	Conforms
Batch / identity	Approved manufacturer CompCello; batch 00004515; material name 'QY-GEL Antiform'	QY-GEL Antifoam, prod. no. 599-12X, batch 00004515	-	Batch number matches. 'Antiform' in RMS is a typo. Vendor product no. not listed in RMS.
Expiry	3 years from date of testing on COA; RMS expiry takes precedence over COA	Expiry 01 May 2027 (mfd 01 May 2025; QA release 29 May 2025)	-	OBSERVATION: COA gives no 'date of testing'. Applying the RMS 3-year rule would exceed the manufacturer's expiry of 01 May 2027. Use 01 May 2027 or earlier pending RMS correction.

Additional observations (to be confirmed under this CC): (i) RMS-3333 'Date Issued' 12 Apr 2024 is earlier than its preparation (11 May 2024) and approval (17 May 2024) dates and matches the TEM-005 template issue date. (ii) The test report records 'Date Received: 30 Jul 2025'; Warehouse should confirm this against the goods-receipt record. (iii) The COA (QA release 29 May 2025) already uses 'Report Result', yet the vendor says its notification was sent about two months ago. CompCello must confirm the effective date of the change and the list of affected lots.

A2. Affected documentation, systems and workflows

Item	Impact
RMS-3333 (Mat. Code 123) in QMS	Endotoxin criterion and wording no longer match the supplier COA. Expiry rule and material name need correction. Revision required.
SOP QMS-030 / TEM-005 (raw material spec and test report)	Check whether the template/SOP needs a step to confirm, at each receipt, that the COA's specifications still match the RMS.
CompCello supplier qualification file / approved supplier list	Supplier change not assessed. Re-assess supplier status and the basis for relying on the COA. Note: ThermoFinal is listed as an approved supplier of CompCello-manufactured material, so the same COA change probably applies.
Quality / supply agreement with CompCello	Check the change-notification clause: required lead time and named recipient (functional mailbox rather than an individual).
Incoming inspection and QC release workflow	Lot 00004515 cannot be released on the COA. Supplementary endotoxin testing may be required.
Inventory / ERP material status	Lot must stay in quarantine/hold status. Other CompCello lots in stock are affected.
Production planning - client GMP plasmid run	Material readiness at risk. Possible schedule impact. Client communication per quality agreement if the run is delayed.
Previously released CompCello lots (if any since the vendor change)	Retrospective review needed: were any lots released on a 'Report Result' COA? If so, a deviation assessment is required.

A3. Temporary controls (in place / required while the CC is open)

#	Control	Owner	Status
T1	Lot 00004515 on QA hold. Physical quarantine labelling and segregation in the warehouse.	QA / Warehouse	Hold initiated. Warehouse to confirm labelling and location.
T2	ERP/inventory status set to Quarantine/Blocked so the lot cannot be issued or kitted for the GMP run.	Warehouse / Supply Chain	To be confirmed
T3	Any other CompCello QY-GEL lots in stock or on order to be placed on hold pending the same assessment.	Supply Chain / QA	To be checked
T4	No COA-based release of any QY-GEL Antifoam lot until RMS-3333 is revised, or until a QA-approved deviation is in place that is supported by endotoxin data showing < 1 EU/ml.	QA	Requested
T5	Retained sample protected and available for supplementary endotoxin testing (RMS sampling: 1 retention jar + 2 analytical jars).	QC	To be confirmed
T6	Vendor asked for: a copy of the change notification, the effective date and affected lots, the actual endotoxin value/raw data and the method's sensitivity (LOD/LOQ).	Supply Chain / QA	Requested (notification copy). Rest outstanding.

A4. Basic risk assessment (qualitative - per company Risk Assessment Procedure)

Risk	Severity	Likelihood	Detectability	Rating	Control / mitigation
Antifoam with endotoxin ≥ 1 EU/ml used in the plasmid process, increasing endotoxin burden in the product	High	Unknown (COA < 5 EU/ml does not exclude 1-5 EU/ml)	Medium - RMS-3333 currently requires no in-house endotoxin test of the material	High (inherent, before controls)	T1-T5. Supplementary endotoxin test showing < 1 EU/ml before any use. Permanent in-house testing per lot (F2).
Use of material outside its specification (GMP compliance / audit finding)	High	Low while hold is maintained	High - QA COA review caught it	Medium	T1, T2, T4. Deviation or requalification decision by QA. CC documentation.
Delay to the client-critical GMP run	High (business/ client)	Medium-High	High	High	Fast supplementary testing. Check for an alternative conforming lot. Early client communication. Planning contingency.
Other vendor changes missed (notification sent to a departed employee)	Medium-High	Medium	Low	High	See separate vendor-communication risk assessment. Central inbox. Offboarding hand-over. Review of other vendors' notifications.
Shelf-life misassignment (RMS 3-year rule vs vendor expiry 01 May 2027)	Medium	Medium	Medium	Medium	Assign expiry no later than the manufacturer's expiry. Correct RMS (F3).

Proposed outcome: MAJOR change (proposed; QA to confirm). Rationale: the change affects a release criterion for a GMP raw material used in a client-critical product, plus a systemic gap in supplier change notification.

A5. Proposed resolution - disposition options for lot 00004515 (QA decision requested)

Option	Description	Conditions that must ALL be met	Pros / cons
A - Release under planned deviation (preferred if conditions met)	Accept the COA for all other attributes. Endotoxin compliance shown by supplementary data.	(1) An endotoxin result showing < 1 EU/ml from a method with adequate sensitivity (QC/contract-lab LAL test of the retained sample, or vendor raw data). (2) Deviation raised and approved by QA. (3) All other RMS-3333 attributes conform. (4) Expiry assigned no later than 01 May 2027.	Protects the schedule. Needs test turnaround time. If the result is ≥ 1 EU/ml, the lot is rejected.
B - Full requalification	Requalify QY-GEL Antifoam/CompCello under the revised control strategy before any lot is released.	Per QA requalification requirements (scope to be defined by QA).	Most robust. Longest timeline. Likely run delay.
C - Reject / replace lot	Reject lot 00004515. Source a lot with documented endotoxin < 1 EU/ml.	Supplier able to provide conforming evidence. Lead time compatible with the run.	Availability and lead time unknown. The same COA format is likely for all new lots.

In every option, the lot stays quarantined and is not used until QA approves its disposition in writing. Endotoxin data that cannot show < 1 EU/ml (e.g. a further '< 5 EU/ml' result) is not enough for release under Option A.

A6. Proposed follow-up actions

#	Action	Owner (role)	Timing
F1	Raise a deviation for lot 00004515 (if QA chooses Option A) and link it to this CC.	QA	On QA decision

F2	Revise RMS-3333: endotoxin limit < 1 EU/ml verified by in-house/contract testing per lot; COA endotoxin = report only; remove the contradictory wording. Any change to the limit itself only with a QA-approved risk assessment.	MSAT (RMS owner) / QC / QA	Before next lot receipt
F3	Further RMS-3333 corrections: 'Antiform' to 'Antifoam'; add vendor prod. no. 599-12X; expiry rule capped at manufacturer expiry; check the issue date.	MSAT / QA	Same revision as F2
F4	QC: confirm or validate an endotoxin method for QY-GEL Antifoam (product-specific interference / suitability) able to show < 1 EU/ml.	QC	Before F1 testing, or in parallel
F5	Obtain and file CompCello's change notification. Record the effective date and affected lots. Assess the change and update the supplier qualification file.	Supply Chain / QA	Before CC closure
F6	Retrospective check: identify any CompCello lots received or released since the vendor change. Assess impact on batches that used them.	QA / QC	Before CC closure
F7	Update the quality agreement with CompCello (and ThermoFinal, if applicable): notifications go to a functional QA/Supply mailbox and require advance notice.	QA / Supply Chain	Per vendor-communication risk assessment
F8	Implement centralized vendor communication tracking and update SOPs (see separate risk assessment).	QA / Supply Chain	Per vendor-communication risk assessment
F9	Re-baseline the GMP run schedule after the QA decision. Communicate with the client per agreement.	Project Manager	Within 1 working day of QA decision

A7. Assumptions and open items

1. Fields on Form-920 are left blank where facts are not confirmed: completion required date, site, regulatory agencies, product item code/market/registration status, champion initials, sign-offs and closure. 2. Department check-boxes are ticked only where impact is clear. Process Development, Regulatory, Validation, Logistics, Engineering and Business Development are left blank for QA to decide. MSAT (RMS owner) has no tick-box on the form and is listed under Departments Affected. 3. The planned GMP run date, process use level of the antifoam and downstream endotoxin clearance capability were not available. They are needed for any deviation justification. 4. It is not known whether QC has an endotoxin method qualified for this material; QC to confirm. 5. The vendor notification's exact date, contents and recipient are as stated verbally by CompCello and have not yet been verified.