Form-920
Issue date:

Change Control Tracking Form

Section 1 – Initiation Phase

1. Change Details

Change Title:	Vendor change of endotoxin criterion to 'Report Result' for QY-GEL Antifoam (CompCello) vs RMS-3333 '< 1 EU/ml' - Lot 00004515		
Change Control Champion	Project Manager (name to be entered)	Department	
Date Initiated	DD / MMM / YYYY	Completion Required	DD / MMM / YYYY
Product Description and Item Code (if applicable)	QY-GEL Antifoam, Code 123, Lot 00004515		
Site Affected by Change			
Department/s Affected by Change	QA, QC, MS&T, Supply Chain, Warehouse, Mfg.		
Regulatory Change	Enter appropriate Agency names.		
Details completed by		DD / MMM / YYYY	

Comments
DRAFT for QA review - not approved. Left blank because not known to the author: CC number, site, completion date, regulatory impact, markets, registration status, first batch. Initiation/completion dates to be entered on submission. Signature fields intentionally blank. CompCello's statement that a change notice was sent ~2 months ago to a former employee is NOT yet verified (copy requested, not received). RMS-3333 shows lot receipt 30 Jul 2025. Attachments: vendor COA Lot 00004515; RMS-3333; Risk Assessment - Vendor Change Communication (Word). Client quality-agreement notification obligations to be checked by QA. MS&T has no box on Section 2; Process Development box ticked as closest equivalent (QA to confirm).

Change Control Tracking Form

Detailing of Change / Justification and strategy

Current Situation	
RMS-3333 (issued 12 Apr 2024; QA approved 17 May 2024) lists Endotoxin Level (post-irradiation) as '< 1 EU/ml' in the Specification column, while the test name itself is annotated 'only report the results' (an internal inconsistency in the RMS). The CompCello COA for Lot 00004515 (mfd 01 May 2025; quality release 29 May 2025) shows Endotoxin spec = 'EU/ml - Report Result' and result '< 5 EU/ml'. A '< 5 EU/ml' result cannot demonstrate '< 1 EU/ml', so conformance to the RMS cannot be shown from the COA even if the spec were ignored. All other COA tests meet RMS-3333 (colour White, form Liquid, irradiation Conforms, defoaming 3 s vs <= 15 s, dose 28-33 kGy vs 25-40 kGy). QA flagged the lot non-conforming; it is on hold. No vendor change notice is on file in the QMS; CompCello says one was sent to a former employee (unverified).	
Proposed Situation	
TEMPORARY CONTROLS: Lot 00004515 stays on QA hold/quarantine (non-conforming) - no sampling for use, issue or dispensing to the GMP run until QA disposition; hold status/location to be confirmed in inventory system. PROPOSED RESOLUTION (QA to decide): (A) accept the COA under a documented deviation, with in-house endotoxin testing of the lot (QC to confirm method and sample availability) showing < 1 EU/ml before release; or (B) full requalification of CompCello's revised specification. FOLLOW-UP: obtain CompCello's change notice and revised technical documents and confirm effective date/lot cut-in; revise RMS-3333 under this change control (retain < 1 EU/ml verified by in-house test per lot, or move to report-only with documented risk justification; correct 'Antiform' typo, add vendor product no. 599-12X, clarify expiry basis: COA 01 May 2027 vs RMS '3 years from test date'); look-back on other CompCello lots/COAs; implement vendor-communication controls per attached risk assessment.	
Change Justification	
The RMS release criterion cannot be waived or altered outside QA-approved change control. The vendor COA no longer gives assurance of < 1 EU/ml, so release needs either in-house verification or a justified specification change. The material is for a client-critical GMP plasmid run; endotoxin impact depends on where the antifoam is used and downstream clearance, which has not been assessed here (MS&T/QA to confirm). Timely QA decision limits schedule impact while keeping unreleased material out of GMP use. Fixing RMS-3333 and the vendor-change intake gap prevents recurrence.	

2. Products Impacted By Change

Product Name / Description	Product Item Code	Market impacted	Registered
QY-GEL Antifoam (CompCello), Lot 00004515	123 (RMS-3333); vendor 599-12X		☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐
			☐ YES / NO ☐

Date Printed:

Change Control Tracking Form

3. Risk Assessment – as per company Risk Assessment Procedure

Outcome of Change Control Risk Assessment	Major / Minor Major (proposed)	Champion (initial/date)	DD / MMM / YYYY
Attach risk assessment to change control		Champion (initial/date)	DD / MMM / YYYY
Comments	If any list below		

Classification is PROPOSED pending QA confirmation (company Risk Assessment Procedure not available to author). Basis: change to a release criterion of a raw material for a client-critical GMP run; COA result '< 5 EU/ml' cannot confirm '< 1 EU/ml'; vendor change was not captured by the QMS. KEY RISKS: (1) Release against a criterion the vendor no longer certifies - High if released untested; mitigated by hold. (2) Endotoxin carry-over into process - severity depends on use point/downstream clearance (to be assessed); likelihood unknown. (3) Earlier CompCello lots may have been accepted on report-only COAs - look-back required. (4) Schedule/supply risk to client run - High; mitigate by expediting QA decision and in-house testing; ThermoFinal is an approved supplier per RMS (availability/spec not verified). (5) Possible client notification duty - QA to check quality agreement. Full assessment: attached Word document 'Risk Assessment - Vendor Change Communication'.

Section 2 – Change Control Package Review

All Changes			Departments Required as Defined by Change Implications (Leave blank if unknown)					
Department		Sign	Department		Sign	Department		Sign
Quality	☑		QA	☑		Business Development	☐	
			QC	☑		Engineering	☐	
			Logistics	☐		Warehouse	☑	
			Process Development	☑		Manufacturing	☑	
			Supply Chain	☑			☐	
			Regulatory	☐			☐	
			Validation	☐			☐	

Date Printed:

Change Control Tracking Form

Section 3 – Review and Closure

Information Provided for change closure

List the first batch where change will occur			
Quality Assurance Associate reviews package and all evidence provided as per plan		☐ YES / NO ☐	**Sign & Date**
Comments	If more detail is required to close the change control progression, then state it in the comments field.		
Quality Assurance Associate closes change control in the database		☐ YES / NO ☐	**Sign & Date**
Quality Assurance Associate distributes closure notice to the Site review team		☐ YES / NO ☐	**Sign & Date**
Change Control file marked as closed and archived appropriately		☐ YES / NO ☐	**Sign & Date**
Comments	Include the list below; otherwise, mark it as Not Applicable.		